COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2019

ESTI MATE SUMVARY 12:39: 09
CONTI D C22795 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22795- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TI ME ALLOW 110 WORK DAYS
US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TI MVE: 9.09 ORI G TIME ALLOW 110 WORK DAYS
PROJECT NO. NHPPO50A- 038
US550 MONTROSE PH 1 ADA RAMPS
NAMVE OF ROAD:
PROJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 16/ 2019 DATE TIME STARTED 11/04/2019
2273 RI VER ROAD DATE LET 09/ 05/ 2019 DATE WORK BEGAN 11/ 04/ 2019
DATE AWARDED 09/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 11/ 04/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 243, 080. 10 PARTI Cl PATI NG $ 1, 300. 00 $ 1, 300. 00
AWARD PRQJECT AMI: $ 1,199, 920.50 NON- PARTI CI PATI NG 83, 563. 43 83, 563. 43
PERCENT COMPLETE: 6. 83% TOTAL EARNI NGS 84, 863. 43 84, 863. 43
FUNDS AVAI LABLE: $ 1,158, 216.67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 84, 863. 43 84, 863. 43
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 807. 88 -1, 807. 88
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 83, 055. 55 83, 055. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 83, 055. 55 83, 055. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 83, 055. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22795-BI D ESTI MATE RUN 12/ 05/ 2019
PRQJECT: NHPPO50A- 038 ESTI MATE NO 0001 12:39: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Montrose

0005 202-00200 Renoval of Sidewal k 1, 965. 000 0. 000
Sy 0. 000 0. 00
37.25000 0. 000 0. 00
0010 202-00203 Renoval of Curb and Cutter 3, 258. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0015 202-00210 Renopval of Concrete Pavenent 175. 000 0. 000
Sy 0. 000 0. 00
37.00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 113. 000 0. 000
5% 1.500 142. 50
95. 00000 1. 500 142.50
0025 202- 00250 Renoval of Pavenent Marking 986. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0030 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0035 202-00831 Renoval of Traffic Signal Head (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0040 202-00860 Renoval of Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0045 203-01597  Potholing 40. 000 0. 000
HOUR 2.000 650. 00
325. 00000 2.000 650. 00
0050 208-00090 Erosi on Control (Curb Ranp) 125. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0055 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22795-BI D ESTI MATE RUN 12/ 05/ 2019
PRQIECT NHPPO50A- 038 ESTI MATE NO 0001 12:39: 09
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Montrose
0060 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0065 210-00860 Reset Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0070 210-01000 Reset Fence 99. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 72.000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0080 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 213-00067 Rock Miul ch (Weed Free) 37. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0090 250-00010  Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0095 250- 00050 Moni toring Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 304-06000  Aggregate Base Course (C ass 6) 225. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0105 403-00721 Hot Mx Asphalt (Patching) (Asphalt) 37. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0110 412-00605 Concrete Pavement (6 Inch) (Fast Track) 151. 000 0. 000
Sy 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D:

Mont r ose

CAT NO0200

0115 607-11525

0120

608- 00000

0125

608- 00010

0130

608- 00015

0135

608- 00350

0140

609-21020

0145

613-07001

0150

614- 72863

0155

626- 00000

0160

626- 01104

0165 627-30411

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Concrete Sidewal k (Col ored)

Curb and Gutter Type 2 (Section II-B)

Type One Pull Box

Pedestrian Push Button Post Assenbly

Mobi | i zati on

Public Information Services (Tier 1V)

Pref ornmed Thernopl asti c Pavenent
Line) (

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
LF
3. 00000
389. 000
%
87. 00000
2, 155. 000
sy
125. 00000
20. 000
SF
110. 00000
3. 000
sy
210. 00000
476. 000
LF
41. 00000
5. 000
EACH
1, 250. 00000
8. 000
EACH
2, 100. 00000
1. 000
LS

212, 075. 00000

Mar ki ng ( Xwal k- St op

SF

1. 000

5, 300. 00000

796. 000

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.116
0.116

0. 000
0. 090
0. 090

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 12/ 05/ 2019

24, 600.

477.

.00

.00

.00

.00

.00

.00

.00

.00

70

.00

12:39: 09

AMOUNT

24, 600.

477.

.00

.00

.00

.00

.00

.00

.00

.00

70

00

.00



CONTI D

PREV QTY/

Mont r ose

CAT NO0200

0170 629-01006

0175

629- 01065

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80335

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215

630- 80355

0220 630-80357

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
675. 00000
6. 000
EACH
625. 00000
2, 700. 000
HOUR
27.00000
47.000
DAY
350. 00000
98. 000
DAY
900. 00000
8. 000
EACH
275. 00000
400. 000
LF
55. 00000
103. 000
EACH
55. 00000
24. 000
EACH
70. 00000
5. 000
EACH
2, 750. 00000
(B 4. 000
EACH

900. 00000

QrY TH'S PERI OD
QTY TO DATE

15.
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

500
500

. 000
10.
10.

000
000

. 000
. 500
. 500

. 000
. 000
. 000
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ESTI MATE RUN 12/ 05/ 2019

852.

700

6, 875

.00

.00

.00

.00

.00

.00

.00

00

.00

12:39: 09

AMOUNT

852.

700

6, 875

.00

.00

.00

.00

.00

.00

.00

50

00

00

.00



CONTI D:

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 80430

0240

700- 70010

0245

700- 70016

0250

700-70111

0255

700- 70310

0260

700- 70380

0265 700- 70587

CAT NO0201

0270 202-00012

ESTI MATE NG 0001 12: 39: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
450. 000 0. 000
EACH 40. 000 220. 00
5. 50000 40. 000 220. 00
60. 000 0. 000
EACH 30. 000 450. 00
15. 00000 30. 000 450. 00
36. 000 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0.130 0.13
1. 00000 0.130 0.13
5, 000. 000 0. 000
FA 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,150,613.75$  36,467.83% 36, 467. 83
1.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00

C22795
22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Mont r ose

Traffic Cone

Panel s

St ackabl e Verti cal

Runbl e Strip (Portable)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

F/ A Hazardous Waste Di sposal F/ A

qa at he

Renoval of Tree Stunp

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 12/ 05/ 2019



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22795-BI D ESTI MATE RUN 12/ 05/ 2019
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0001 12:39: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Q athe

0275 202-00200 Renoval of Sidewal k 235. 000 0. 000
Sy 128. 800 4,797.80
37. 25000 128. 800 4,797. 80
0280 202-00203 Renoval of Curb and Gutter 409. 000 0. 000
LF 279. 100 5,582.00
20. 00000 279. 100 5,582. 00
0285 202-00210 Renoval of Concrete Pavenent 62. 800 0. 000
Sy 62. 800 2,323.60
37.00000 62. 800 2,323.60
0290 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0295 208- 00090 Erosion Control (Curb Ranp) 14.000 0. 000
EACH 6. 000 648. 00
108. 00000 6. 000 648. 00
0300 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0305 210-04050  Adjust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0310 304-06000  Aggregate Base Course (Cl ass 6) 25. 000 0. 000
TON 2.700 210. 60
78. 00000 2.700 210. 60
0315 403-00721 Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
Sy 0. 000 0. 00
130. 00000 0. 000 0. 00
0320 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 36. 000 0. 000
SY 20. 500 3,075. 00
150. 00000 20. 500 3,075. 00
0325 514-00100 Hand Rail 0. 000 0. 000
LF 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D:

CAT NO0201

0330 608-00000

0335

608- 00010

0340

609- 21020

0345

629- 01005

0350

630- 00000

0355

630- 00007

0360 630-00012

CAT NO0400

0365 620-00020

C22795
22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

qa at he

Concrete Sidewal k

Concrete Curb Ranp

Curb and CGutter Type 2 (Section |l-B)

Survey Monunent (Type 5)

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
83. 000 0. 000
sy 16. 200
87. 00000 16. 200
211. 000 0. 000
SY 121. 400
125. 00000 121. 400
136. 000 0. 000
LF 36. 200
41. 00000 36. 200
1. 000 0. 000
EACH 0. 000
575. 00000 0. 000
300. 000 0. 000
HOUR 120. 000
27. 00000 120. 000
5. 000 0. 000
DAY 3. 000
350. 00000 3. 000
12. 000 0. 000
DAY 9. 000
900. 00000 9. 000
CAT 0201 CURRENT AMI  $ 91,166.35%
1. 000 0. 000
EACH 1. 000
1, 300. 00000 1. 000
CAT 0400 CURRENT AMT  $ 1,300.00 %

PRQIECT TOTAL

CURRENT AMI $ 1,243,080.10$

Page 8

ESTI MATE RUN 12/ 05/ 2019

1, 409.

15, 175.

1, 484.

3, 240.

1, 050.

8, 100.

47, 095.

1, 300.

84, 863.

12: 39: 09
CUMULATI VE
ANDUNT

40
1, 409. 40

00
15, 175. 00

20
1, 484. 20

.00
0.00

00
3, 240. 00

00
1, 050. 00

00
8, 100. 00
60$  47,095.60

00
1, 300. 00
00$ 1, 300. 00
43$  84,863.43



